

Phase I *Site Plan*



Preliminary Construction Schedule



| | | |
|------------------------|---|---|
| Architects: | SHWGROUP  |  |
| April 2008: | Design Development | |
| May - July, 2008: | Construction Documents | |
| March 2009: | Bidding and Negotiations | |
| April - November 2009: | Construction | |
| December 2009: | Move In | |
| Early 2010: | Install Playground | |